COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/06/2006

ESTIMATE SUMMARY 12:44:50
CONTID: C14710 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14710-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2.0 DAYS TIME ALLOW: 90 WORK DAYS
SH 14: Briggsdale - East PERCENT TIME: 2.22 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 0142-043
SH 14: Briggsdale - East
NAME OF ROAD: 0l4c
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
WESTERN ENGINEERING COMPANY, INC. DBA WECO INC. PAY PERIOD ENDING 03/06/2006 DATE TIME STARTED 08/01/2005
1149 HWY 44 DATE LET 02/17/2005 DATE WORK BEGAN
P.0. BOX 350 DATE AWARDED 03/01/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/15/2005 DATE ACCEPTED
HARLAN IA 51537 712/755-5191 DATE NOTICE TO PROCEED 08/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,392,111.85 PARTICIPATING $ 22,548.75 $ 0.00
AWARD PROJECT AMT: $  5,045,469.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.42% TOTAL EARNINGS 22,548.75 0.00
FUNDS AVAILABLE: $ 5,369,563.10 STOCKPILED MATERIALS 1,076,101.88 65,677.31
GROSS EARNINGS 1,098,650.63 65,677.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -676.46 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,097,974.17 65,677.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,097,974.17 65,677.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65,677.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00240
0015 203-00060
0020 203-01100
0025 203-01500
0030 206-00000
0035 206-00065
0040 208-00011
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0050 212-00006
0055 213-00003
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PCN: 14710-BID ESTIMATE RUN 03/06/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0004 12:44:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00061 *MULCH TACKIFIER 540.000 0.000
1B 0.000 0.00
3.20000 0.000 0.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,832.000 0.000
TON 0.000 0.00
15.00000 0.000 0.00
0070 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 7,390.000 0.000
TON 0.000 0.00
14.00000 0.000 0.00
0075 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 82,164.000 0.000
SY 0.000 0.00
1.30000 0.000 0.00
0080 310-00601 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 25,000.000 0.000
SYT 0.000 0.00
0.40000 0.000 0.00
0085 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 198,709.000 0.000
TO 12
SY 0.000 0.00
1.40000 0.000 0.00
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 214.840 214.840
TON 0.000 0.00
50.00000 214.840 10,742.00
0095 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,475.000 0.000
TON 0.000 0.00
35.75000 0.000 0.00
0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00
14.20000 0.000 0.00
0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00
14.20000 0.000 0.00
0095 MATERIAL ALLOWANCE CR. FINES 0.000
TON 0.000 0.00

10.78000 0.000 0.00
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PCN: 14710-BID ESTIMATE RUN
PROJECT: STA 0142-043 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000
TON 0.000 0.00

7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000
TON 0.000 0.00
7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00

7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00
7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000
TON 0.000 0.00

4.50000 0.000 0.00

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE 57,051.729
TON 0.000 0.00
12.30000 57,051.729 701,736.27

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE 0.000
TON 3,042.689 37,425.08

12.30000 3,042.689 37,425.07

0100 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 34,308.000 0.000
TON 0.000 0.00
39.50000 0.000 0.00

0100 MATERIAL ALLOWANCE CR. FINES 0.000
TON 0.000 0.00

10.78000 0.000 0.00

0100 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000
TON 0.000 0.00
4.50000 0.000 0.00

0100 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00

14.20000 0.000 0.00



CONTID: C14710 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14710-BID ESTIMATE RUN
PROJECT: STA 0142-043 ESTIMATE NO: 0004

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00
7.51000 0.000 0.00
0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 25,096.610
TON 0.000 0.00
12.30000 25,096.610 308,688.30
0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 0.000
TON 2,296.929 28,252.23
12.30000 2,296.929 28,252.23
0105 603-01240 24 INCH REINFORCED CONCRETE PIPE 92.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0110 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0115 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 270.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0120 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 20.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0125 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 20.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0130 613-00200 *2 INCH ELECTRICAL CONDUIT 350.000 0.000
LF 0.000 0.00
12.20000 0.000 0.00
0135 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,425.00000 0.000 0.00
0140 613-34400 *LIGHT STANDARD METAL (40 FOOT) 4.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
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PCN: 14710-BID ESTIMATE RUN 03/06/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0004 12:44:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0145 613-40010 *LIGHT STANDARD FOUNDATION 4.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0150 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0155 614-80387 *RUMBLE STRIP (GRINDING) 117,950.000 0.000
LF 0.000 0.00
0.12000 0.000 0.00
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.405
LS 0.000 0.00
22,000.00000 0.405 8,910.00
0165 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
130,000.00000 0.000 0.00
0170 627-00001 *PAVEMENT MARKING PAINT 2,106.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0175 627-00005 *EPOXY PAVEMENT MARKING 598.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0180 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 371.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 0.000 0.00
0185 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 108.000 0.000
LINE)
SF 0.000 0.00
8.00000 0.000 0.00
0190 629-01031 *SURVEY MONUMENT (TYPE 3A) 6.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0195 630-00000 *FLAGGING 6,000.000 27.000
HOUR 0.000 0.00

19.25000 27.000 519.75
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PCN: 14710-BID ESTIMATE RUN 03/06/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0004 12:44:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0200 630-00001 *PILOT CAR OPERATION 600.000 0.000
HOUR 0.000 0.00
31.00000 0.000 0.00
0205 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 0.000
DAY 0.000 0.00
72.00000 0.000 0.00
0210 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 2.000
DAY 0.000 0.00
360.00000 2.000 720.00
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 6.000
EACH 0.000 0.00
50.00000 6.000 300.00
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 0.000 0.00
66.00000 2.000 132.00
0225 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0230 630-80380 *TRAFFIC CONE 250.000 75.000
EACH 0.000 0.00
8.60000 75.000 645.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 160,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14710-BID ESTIMATE RUN 03/06/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0004 12:44:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70190 F/A ELECTRIC SERVICE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70230 F/A COMMUNICATION LINES 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,361,811.85 $ 65,677.31% 1,098,650.62
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0285 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0290 700-70220 F/A PHONE SERVICE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 30,300.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 5,392,111.85 $ 65,677.31 % 1,098,650.62



